
October 1, 2015 thru December 31, 2015 Performance

B-08-DI-17-0001Grant:

IllinoisGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-08-DI-17-0001

Grantee Name:
Illinois

LOCCS Authorized Amount:
$193,700,004.00

Estimated PI/RL Funds:
$319,838.39

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$194,019,842.39

Disasters:

FEMA-1771-DR-IL
FEMA-1747-DR-IL
FEMA-1800-DR-IL

Declaration Number

Narratives
Disaster Damage:

The upper Midwest and the state of Illinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for Illinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.
Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 Illinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern Illinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in Illinois. As a result of the June 2008 flooding, 25 Illinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state’s requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.
Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.
The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:
Illinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) - Bureau
County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County, LaSalle
County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County
 
Illinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County

Disaster Damage:

 
Illinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Iroquois County and Livingston County

Active

QPR Contact:Grant Status:
Wendy Bell

Grant Award Amount:
$193,700,004.00
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$2,981.89

N/A

$164,024,492.95

$1,302,000.00

$4,109,311.52

$4,106,322.38

Total Obligated

$319,838.39

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$194,171,842.39

$0.00 $319,838.39

Match Contributed

     Program Funds Drawdown

To Date

$164,344,338.59

$191,501,210.82

$194,019,842.39

Overall

Program Income Received

$34,213.61

($1,187,785.08)

Recovery Needs:

ECONOMIC IMPACT
Small Business Economic Impact
According to preliminary estimates from the US Small Business Administration (SBA), Illinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 Illinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted Illinois communities needing financial support will be prioritized
under the economic development program, as part of this disaster plan.
Large Business and Other Economic Impact
The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state’s employers to get back into commerce and expedite recovery. Funding is needed to support impacted Illinois communities
with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized for support to
these communities under the economic development stimulus program, as part of this disaster plan.
HOUSING IMPACT
Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.
 
PUBLIC INFRASTRUCTURE IMPACT
The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in Illinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation ne

Recovery Needs:

eds in these counties.
 
Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by DRGR.  Target with added
Disaster Recovery Enhancement Funding remains at $18,950,911, not $21,694,400 as reported by DRGR.  Note also that the Progress
Toward National Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount, rather than 50% of the grant
amount minus admin and planning funds. 

$4,109,304.27 $164,344,331.34Total Funds Drawdown
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Disbursements reached 84.6 percent at the end of December. Grant obligations decreased slightly from 99 percent
to 98.6 percent this quarter as additional unused funding was deobligated as part of activity closeout. This remaining
funding will be utilized for new grant awards yet to be determined – DCEO is discussing options for use of this
funding internally and with HUD. General management and overall administration of the Ike Disaster Recovery
Program continued this quarter. Work this quarter included completion of DRGR action plan updates; data entry and
submittal of 2015 Q3 QPRs; internal program quality control review of files; ongoing state and HUD program
reporting; and grant turnover reporting and meetings. The vendor and DCEO continued to work together on a
transition plan for the state to take over management of the grants that will remain open in 2016.
 
For the Affordable Rental Program, construction is complete for 14 of the 15 activities. All of the 630 affordable
rental units completed thus far are rented. The final permanent supportive housing activity in Peoria continued
construction and is now substantially complete. This project will be finished in January 2016. Reviewed draw
requests and reports, file review and organization and other tasks to support the Affordable Rental Program.
 
For the Business Assistance Program, the initial step of the closeout process of the one open grant was
accomplished this period. The rest of the closeout and DRGR reporting of accomplishments will be completed in the
next quarter.
 
For the Community Stabilization Program, assisted with procurement and construction bidding requirements and
procurement continued for one activity. The recipients of the housing rehab funds in the Community Stabilization
Program continued with acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47
properties have been sold to LMI qualified homebuyers to date, one this period. Five other properties are under
contract for sale. The rest of the homes are on the market for sale. The recipient has identified 19 homes for
acquisition and rehab with reuse funds, one this period; seven are being rehabilitated, eight are sold, two are under
contract for sale and two are for sale. Continued providing technical assistance for the reuse properties by reviewing
one site specific

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$7,395,925.04

$0.00

To Date

Limit on Public Services

$1,302,000.00

66.45%
67.54%

Overall Benefit Percentage (Projected)

$14,202,560.38

Requirement

Limit on State Admin $9,685,000.20

$0.00

Limit on Admin/Planning

$29,055,000.60

Required

$38,740,000.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $21,694,400.45 $19,181,075.05

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $96,850,002.00 $117,948,256.72

Overall Benefit Percentage (Actual)
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environmental prepared by another firm. For the other activities within the program, prepared transition documents
and held transition meetings with state staff that will being grant management duties for the grants continuing in
2016. Continued with close out of completed activities, file review and organization this period. Continued preparing
or processing draw requests and reports and other program delivery tasks to support the Community Stabilization
Program. 
 
For the Economic Development Program, activity primarily consisted of continuing to close out completed activities.
One new grant award that was on hold was started back up and a grant agreement if now being initiated. Continued
preparing or processing reports, continued with file review and organization and other program delivery tasks to
support the Economic Development Program. 
 
For the Housing Rehab and Repair program, all grants are closed for this program. One recipient is still required to
submit an audit and address monitoring concerns. Vendor continued to repeatedly request the required documents.
 
For the Planning Program, all grants are closed for this program. No work was conducted on this program this
quarter.
 
For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications
needed to complete the remaining close out, expenditure reimbursement and reporting activities in the funded
communities. All acquisition and demolition activities are complete, 207 in total. Additional buyouts may be
completed under a pending request for a grant modification to use remaining funds in an existing grant. Continued
with review of the files and closeout of completed grants this period. Completed other program delivery tasks in
order to support the property buyout program.
 
For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding
amount. Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached
substantial completion this period; 85 to date. Two projects are continuing construction, two are still being designed
and all other projects are complete and either programmatically closed or undergoing programmatic
closeout. Continued with programmatic closeout of the grants and file review and organization and initiated transition
activities for grants that will remain open in 2016. Reviewed draw requests, completed reports and other program
delivery tasks to support the Public Infrastructure program.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

IKE Administration Fund, 35- State and Local Admin $315,900.65 $9,701,002.12 $7,326,619.48

IKE Affordable Rental Housing, 35-1 Affordable Rental $866,542.10 $19,181,075.05 $18,883,004.94

IKE Business Assistance Program, 35-6 Business Assistance $0.00 $5,187,718.34 $4,873,774.27

IKE Community Stabilization Program, 35-7 Ike Community $2,657,815.50 $40,374,069.66 $22,158,548.09

IKE Economic Development Program, 35-3 Economic $0.00 $8,360,029.27 $7,748,516.87

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab $3,229.10 $9,565,362.72 $9,564,262.72

IKE Planning Program, 35-5 IKE Planning Grants $2,371.22 $6,632,750.11 $6,626,549.61

IKE Property Buyout Program, 35-8 Buyout Program $97,865.64 $31,280,906.67 $30,995,498.59

IKE Public Infrastructure Program, 35-4 Public Infrastructure $162,358.17 $63,563,043.22 $55,673,833.15

IKE Technical Assistance, 35-0 Technical Assistance funds $240.00 $173,885.23 $173,885.23
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Activities

IKE Administration Fund / 35- State and Local AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,023.52

N/A Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$8,023.52

$0.00

$0.00

$0.00

$8,023.52

$8,023.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300008 08-353004 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

09/30/2013

$0.00

To Date

10/01/2011

 (  )

$8,023.52

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Admin funds for road construction

Location Description:

Chicago

Activity is completed and closed out.

Activity Progress Narrative:

CNI AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$8,023.52$0.00Chicago Neighborhood Initiatives

$0.00     Program Funds Drawdown $8,023.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,200.00

N/A City of Staunton

Total Projected Budget from All Sources

Match Contributed

$15,200.00

$15,200.00

$0.00

$0.00

$15,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300018 08-353014 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$15,200.00

To Date

12/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

Admin funds in support of activity.

Location Description:

City of Staunton

Administration funds used to support the activity.

Activity Progress Narrative:

City of Staunton Livingston Pipe AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00City of Staunton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$0.00

($12,250.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700005 08-357006 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

($12,250.00)

To Date

06/30/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Olympia Fields, Il

Administration funds used to support the activity.

Activity Progress Narrative:

Olympia Fields Traditions AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Village of Olympia Fields

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,881.87

N/A City of Rockford1

Total Projected Budget from All Sources

Match Contributed

$53,881.87

$0.00

$0.00

$0.00

$53,881.87

$53,881.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800124 08-358003 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

08/31/2014

$0.00

To Date

03/01/2012

 (  )

$53,881.87

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Admin funds

Location Description:

Rockford, IL

Activity is completed and closed out.

Activity Progress Narrative:

Rockford Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$53,881.87$0.00City of Rockford1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $53,881.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,685.70

N/A City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$28,685.70

($3,314.30)

$0.00

$0.00

$28,685.70

$28,685.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800508 08-358004 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($3,314.30)

To Date

03/01/2012

 (  )

$28,685.70

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Keithsburg, Il

Administration funds used to support the activity.

Activity Progress Narrative:

Keithsburg Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$28,685.70$0.00City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $28,685.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,446.37

N/A Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$78,446.37

($32,209.63)

$0.00

$0.00

$78,446.37

$78,446.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800807 08-358010 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($32,209.63)

To Date

03/01/2012

 (  )

$78,446.37

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Machesney Park, Il

Administration funds used to support the activity.

Activity Progress Narrative:

Machesney Park Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$78,446.37$0.00Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $78,446.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,952,188.50

N/A State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$7,952,188.50

$33,463.00

$0.00

$0.00

$7,933,498.50

$5,837,847.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IKE ADMN 00001

$315,900.65

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$58,117.29

$0.00

N/A

12/31/2017

$33,463.00

To Date

08/13/2009

 (  )

$5,837,571.61

Total Funds Expended

Responsible Organization:

$315,900.65

Administration Under Way

Activity Description:

This activity funds the general administration of the funds.

Location Description:

This activity is the general adminsitration of the grant awarded by HUD.  Project location is throughout the state.

Disbursements reached 84.6 percent at the end of December. Grant obligations decreased slightly from 99 percent to 98.6
percent this quarter as additional unused funding was deobligated as part of activity closeout. This remaining funding will be
utilized for new grant awards yet to be determined – DCEO is discussing options for use of this funding internally and with HUD.
General management and overall administration of the Ike Disaster Recovery Program continued this quarter. Work this quarter
included completion of DRGR action plan updates; data entry and submittal of 2015 Q3 QPRs; internal program quality control
review of files; ongoing state and HUD program reporting; and grant turnover reporting and meetings. The vendor and DCEO
continued to work together on a transition plan for the state to take over management of the grants that will remain open in
2016.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$5,837,847.61$315,900.65State of Illinois Department of Commerce and Economic

$315,900.65     Program Funds Drawdown $5,779,454.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Affordable Rental Housing / 35-1 Affordable RentalProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,025,959.00

Low/Mod St. Clair Housing Authority

Total Projected Budget from All Sources $1,025,959.00

$0.00

$1,025,959.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000011 08-351002 1101

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,025,959.00

Responsible Organization:

Affordable Rental Housing Under Way

Cedar Ridge Apartments-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00     Program Funds Drawdown $1,025,959.00
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Match Contributed $0.00

$0.00

$1,025,959.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Rehabilitation of rural development apartments

Location Description:

203 North Fritz Street, Lebanon, IL.

Construction complete - units rented.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 24/24 0/0 24/24# of Households 0 0 100.00

0 24/24 0/0 24/24# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,094,081.00

Low/Mod Housing Authority of the County of Cass2

Total Projected Budget from All Sources

Match Contributed

$2,094,081.00

$0.00

$0.00

$0.00

$2,094,081.00

$2,094,081.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000012 08-351002 1102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$2,094,081.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition & rehabilitation of rural development apartments

Location Description:

1501 Canal Street, Beardstown, IL.

Construction complete - units rented.

Activity Progress Narrative:

Parkside Place Renovations-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,094,081.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

23/23# of Housing Units 0

23/23# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/15 5/8 23/23# of Households 0 0 100.00

0 18/15 5/8 23/23# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$587,273.00

Low/Mod Chrisman Housing Partners, L.P.

Total Projected Budget from All Sources

Match Contributed

$587,273.00

$0.00

$0.00

$0.00

$587,273.00

$587,273.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000013 08-351002 1103

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$587,273.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

101 E Lincolnshire, Chrisman, IL.

Construction complete - units rented.

Activity Progress Narrative:

Chrisman (Lincolnshire Apartments)-- rural dev.
ho

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $587,273.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 16/0 0/16 16/16# of Households 0 0 100.00

0 16/0 0/16 16/16# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,622.00

Low/Mod The Meadows Apartments Partnership

Total Projected Budget from All Sources

Match Contributed

$531,622.00

$0.00

$0.00

$0.00

$531,622.00

$531,622.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000014 08-351002 1104

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$531,622.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

702 West Highsmith Street, Robinson, IL.

Construction complete - units rented.

Activity Progress Narrative:

Meadows Apartments-- rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $531,622.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 12/0 0/12 12/12# of Households 0 0 100.00

0 12/0 0/12 12/12# Renter Households 0 0 100.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

Low/Mod Sarah Circle

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$0.00

$0.00

$1,400,000.00

$1,400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000021 08-351002 1111

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisiton and rehabilitation of permanent supportive housing
Responsible Organization is Sarah's Circle, 4750 N. Sheridan Road, Chicago, IL 
 
 

Location Description:

4836 North Sheridan Road, Chicago, IL 60640
 

Construction complete - units rented.

Activity Progress Narrative:

Sarah's Circle-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $1,400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/10 0/0 10/10# of Households 0 0 100.00

0 10/10 0/0 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,994,338.00

Low/Mod DDG Myers Place, LP

Total Projected Budget from All Sources

Match Contributed

$1,994,338.00

$0.00

$0.00

$0.00

$1,994,338.00

$1,994,338.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000022 08-351002 1112

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,994,338.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of permanent supportive housing

Location Description:

1585 West Dempster, Mt. Prospect, IL.

Construction complete - units rented.

Activity Progress Narrative:

Myers Place-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,994,338.00

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

39/39# of Housing Units 0

39/39# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 39/22 0/17 39/39# of Households 0 0 100.00

0 39/22 0/17 39/39# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod Emerson Square, LLC

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$1,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000023 08-351002 1113

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

1600 Foster Street, Evanston, IL.

Construction complete - units rented.

Activity Progress Narrative:

Emerson Square-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $1,500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

32/32# of Housing Units 0

32/32# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 16/14 12/14 32/32# of Households 0 0 87.50

0 16/14 12/14 32/32# Renter Households 0 0 87.50

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,320,000.00

Low/Mod Buttonwood Trails, L.P.

Total Projected Budget from All Sources

Match Contributed

$1,320,000.00

$0.00

$0.00

$0.00

$1,320,000.00

$1,320,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000024 08-351002 1114

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,320,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

Intersection of NE 10th St. & NE 11th St., Aledo, IL.

Construction complete - units rented.

Activity Progress Narrative:

Buttonwood Trails-- Permanent supportive
housing

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Properties 0

$0.00     Program Funds Drawdown $1,320,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Housing Units 0

40/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/8 33/32 40/40# of Households 0 0 100.00

0 7/8 33/32 40/40# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,420,000.00

Low/Mod Indian Point Apts., L.P.

Total Projected Budget from All Sources

Match Contributed

$1,420,000.00

$0.00

$0.00

$0.00

$1,420,000.00

$1,420,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000025 08-351002 1115

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,420,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

South of James Street, Lawrenceville, IL.

Construction complete - units rented.

Activity Progress Narrative:

Indian Trail-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,420,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

44/44# of Housing Units 0

44/44# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/20 39/24 44/44# of Households 0 0 100.00

0 5/20 39/24 44/44# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,577,638.00

Low/Mod Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$2,577,638.00

$0.00

$0.00

$0.00

$2,577,638.00

$2,283,099.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000026 08-351002 1116

$866,148.54

$0.00

$2,981.89

Oct 1 thru Dec 31, 2015

Activitiy Category:

$2,981.89

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$2,283,099.78

Total Funds Expended

Responsible Organization:

$866,148.54

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing.

Location Description:

1707 N Indiana Ave, Peoria,IL

Construction substantially complete - final invoice anticipated in January 2016.

Activity Progress Narrative:

Access Peoria - Permanent Supportive HousingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$2,283,099.78$866,148.54Illinois Housing Development Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$863,166.65     Program Funds Drawdown $2,280,117.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,000.00

Low/Mod Housing Authority of the County of Cass1

Total Projected Budget from All Sources

Match Contributed

$560,000.00

$0.00

$0.00

$0.00

$560,000.00

$560,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000031 08-351002 1121

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$560,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered sites on Otto Turner Drive and Frank Wessel Drive, Beardstown, IL.

Construction complete - units rented.

Activity Progress Narrative:

Riverside Apts-- Public housing rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $560,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17# of Housing Units 0

17/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/5 7/2 17/17# of Households 0 0 52.94

0 2/5 7/2 17/17# Renter Households 0 0 52.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,450,000.00

Low/Mod The Housing Authority of the County of DeKalb

Total Projected Budget from All Sources

Match Contributed

$1,450,000.00

$0.00

$0.00

$0.00

$1,450,000.00

$1,450,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000032 08-351002 1122

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$550.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$1,450,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

507 East Taylor Street, DeKalb, IL.

Construction complete - units rented.

Activity Progress Narrative:

Golden Years Plaza-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$1,450,000.00$0.00The Housing Authority of the County of DeKalb

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,449,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

149/149# of Housing Units -1

149/149# of Multifamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 134/149 7/0 149/149# of Households 0 0 94.63

0 134/149 7/0 149/149# Renter Households 0 0 94.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod The Housing Authority of the County of Coles

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000033 08-351002 1123

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

109 Prairie Avenue, Mattoon, IL.

Construction complete - units rented.

Activity Progress Narrative:

Park Tower-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 0

10/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/10 0/0 10/10# of Households 0 0 100.00

0 10/10 0/0 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Low/Mod Quincy Housing Authority

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$990,000.00

$990,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000034 08-351002 1124

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$990,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

540 Harrison Street, Quincy, IL.

Construction complete - units rented.

Activity Progress Narrative:

Indian Hills-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/34# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $990,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

200/200# of Housing Units 0

200/200# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 199/150 0/50 199/200# of Households 0 0 100.00

0 199/150 0/50 199/200# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Housing Authority of Greene County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000035 08-351002 1125

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered Sites in White Hall, Roodhouse, Carrollton, Greenfield and Kane

Construction complete - units rented.

Activity Progress Narrative:

GCHA Scattered Sites-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/14# of Housing Units 0

16/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 14/11 0/3 14/14# of Households 0 0 100.00

0 14/11 0/3 14/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,164.05

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$230,164.05

$0.00

$0.00

$0.00

$230,164.05

$230,164.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100005 CO12144 1100

$3,375.45

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

Direct ( HouseHold )

$230,164.05

Total Funds Expended

Responsible Organization:

$3,375.45

Affordable Rental Housing Under Way

Activity Description:

Funds directly related to implementing the Affordable Rental Housing Program

Location Description:

For the Affordable Rental Program, construction is complete for 14 of the 15 activities. All of the 630 affordable rental units
completed thus far are rented. The final permanent supportive housing activity in Peoria continued construction and is now
substantially complete. This project will be finished in January 2016. Reviewed draw requests and reports, file review and
organization and other tasks to support the Affordable Rental Program. The vendor contract for program delivery ended on
August 31, 2015 and final payments were made this quarter. No additional expenditures will be made under this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$230,164.05$3,375.45State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,375.45     Program Funds Drawdown $230,164.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Business Assistance Program / 35-6 Business AssistanceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,885,802.13

Low/Mod ACCION Chicago Inc

Total Projected Budget from All Sources $3,885,802.13

$0.00

$0.00

$3,885,802.13

$3,885,802.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600003 08-356001 0900

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$31,717.20

N/A

05/08/2015

$0.00

To Date

09/01/2010

Direct ( Person )

$3,885,802.13

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

ACCION- Community Loan FundActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$0.00     Program Funds Drawdown $3,854,084.93
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Match Contributed $0.00$0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 110/0 20/58 144/93# of Permanent Jobs Created 0 0 90.28

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses located in FEMA disaster-
declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs as well as
microloans ranging in size from $200 to $50,000 to clients who may not qualify for traditional bank financing. ACCION will serve
all 41 counties per amended Grant Agreement.

Location Description:

Assisted businesses will be located in any of the 41 disaster declared counties

Project complete.  Closed in e-grants.  Programmatic closeout underway; $282,226.87 deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,885,802.13$0.00ACCION Chicago Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

313/313# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 307/307 94/94 544/544# of Persons 0 0 73.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$941,305.62

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$941,305.62

$0.00

$0.00

$0.00

$941,305.62

$941,029.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600005 CO10645 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

06/30/2010

 (  )

$941,305.62

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Funds directly related to implementing the Business Assistance Program

Location Description:

For the Business Assistance Program, the initial step of the closeout process of the one open grant was accomplished this
period. The rest of the closeout and DRGR reporting of accomplishments will be completed in the next quarter. The vendor
contract for program delivery ended on August 31, 2015 and final payments were made this quarter. No additional expenditures
will be made under this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$941,029.62$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $941,305.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Community Stabilization Program / 35-7 Ike CommunityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,654,206.00

Urgent Need Village of Gulfport

Total Projected Budget from All Sources $5,654,206.00

$0.00

$0.00

$5,654,206.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400087 08-357021 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

09/30/2016

$0.00

To Date

02/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Gulfport Pump Stations and Channel DredgingActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00Village of Gulfport

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Dredging of the Carthage Channel for the levee district; Pump station/generator upgrades for Henderson County and pump
installation for Gulfport.

Location Description:

Henderson County and Village of Gulfport

Contracts are still under negotiation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,983,849.27

Slums and Blight South Suburban Mayors and Managers Association

Total Projected Budget from All Sources

Match Contributed

$2,983,849.27

$0.00

$0.00

$0.00

$2,983,849.27

$2,983,849.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700001 08-357001 0201

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

09/15/2010

Area (  )

$2,983,849.27

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The Dixie Square Mall is located on a 39-acre parcel in the city of Harvey. The site has been condemned by the city of Harvey
and the Attorney General for the State of Illinois issued a court order to demolish the facility. This clearance project will involve
the asbestos removal, other cleanup and the demolition of the Dixie Square shopping mall facility. The clean-up and demolition
of the asbestos contaminated and structurally unsound facility,will eliminate the condition that caused the specific conditions of
blight, physical decay, or environmental contamination on a spot basis. Elimination of the slum and blighting condition on a spot
basis will help to protect the health and safety of localresidents and lay the groundwork for future redevelopment in the
community that sustained job losses after the flooding in 2008.

Location Description:

Dixie Square Mall is located on a 39 acre parcel in the City of Harvey along Dixie Highway between W 151st Street and W
154th Street. 

Programmatic closeout is underway. Funds deobligated. Closed in eGrants. Awaiting last document (MBE/WBE) from SSMMA
as discussed with them again in December 2015.

Activity Progress Narrative:

Dixie Square Mall Demolition in Harvey, ILActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$278,976.56$0.00South Suburban Mayors and Managers Association

$0.00     Program Funds Drawdown $2,983,849.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,811.00

Low/Mod Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$275,811.00

$0.00

$0.00

$0.00

$275,811.00

$275,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700003 08-357006 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/30/2011

Area (  )

$275,811.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

construction of 4392 feet of road

Location Description:

Olympia Fields, Il

Grant ended December 31, 2014. Community and HOA unsuccessful in clearing the back tax issue on the property and it was
not yet dedicated to the community.  A request for extension was submitted but DCEO denied. Programmatic closeout is
underway.  Waiting on eGrants closeout; $176,511.19 being deobligated.

Activity Progress Narrative:

Olympia Fields Traditions Road ImprovementsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$275,811.00$0.00Village of Olympia Fields

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4392/4392# of Linear feet of Public 0

$0.00     Program Funds Drawdown $275,811.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,927.81

Low/Mod Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$49,927.81

($164,261.19)

$0.00

$0.00

$49,927.81

$49,927.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700004 08-357006 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

($164,261.19)

To Date

06/30/2011

Area (  )

$49,927.81

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

construction of stormwater system

Location Description:

Olympia Fields, Il

Grant ended December 31, 2014. Community and HOA unsuccessful in clearing the back tax issue on the property and it was
not yet dedicated to the community.  A request for extension was submitted but DCEO denied. Programmatic closeout is
underway.  Waiting on eGrants closeout; $176,511.19 being deobligated.

Activity Progress Narrative:

Olympia Fields Traditions Stormwater SystemsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$49,927.81$0.00Village of Olympia Fields

$0.00     Program Funds Drawdown $49,927.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Olympia Fields
Traditions Road
Improvements

1800700003 08-357006
0600

IKE Community
Stabilization

Program

Construction/reconstruct
ion of streets

Village of Olympia Fields General Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,622,692.00

Low/Mod IFF

Total Projected Budget from All Sources

Match Contributed

$8,622,692.00

$0.00

$0.00

$0.00

$8,622,692.00

$7,364,972.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700006 08-357008 0103

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$7,364,972.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Department shall make available to the Grantee IDRP funds up to the gross amount of $8,622,692 for the purpose of
funding and implementing single-family housing acquisition and rehabilitation projects in the Villages of Bellwood, Maywood,
and Forest Park (West Cook Housing) and Hazel Crest, Lansing, Park Forest, and South Holland (South Cook Housing).  The
Grantee will receive funding for the acquisition and rehabilitation of a minimum of 52 homes located in the specified Villages. 
The rehabilitated homes will be sold with affordable mortgages to qualifying low-and-moderate income (LMI) buyers.  The
Grantee will engage a qualified housing developer to implement the acquisition and rehabilitation activities.  Upon completion of
rehabilitation for each property, the sales price of each home shall not exceed the current Fair Market Value of the home.  If the
sales price is not affordable to potential LMI buyers, mortgages will be made affordable via homebuyer subsidies as defined in
the approved Housing Program Plan.

Location Description:

Portions of southern and western Cook county.

West Cook: 31 homes identified, 31 homes rehabbed and 31 sold; Nineteen homes identified under approved reuse plan; one
this period.  Nineteen are acquired, eight are sold, two are under contract for sale, two are listed for sale and seven are being
rehabilitated. South Cook: 26 acquired: 16 are sold, five are under contract for sale and five

Activity Progress Narrative:

IFF West and South Suburbs Housing Rehab
Program

Activity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$7,364,972.62$0.00IFF

$0.00     Program Funds Drawdown $7,364,972.62
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are listed for sale.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Housing Units 0

0/52# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/25 0/52# of Households 0 0 0

0 0/27 0/25 0/52# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,468.90

Low/Mod Village of Hazel Crest2

Total Projected Budget from All Sources

Match Contributed

$244,468.90

$0.00

$0.00

$0.00

$244,468.90

$244,468.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700011 08-357011 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

09/01/2011

Area (  )

$244,468.90

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of 2500 linear feet of sewer lines.

Location Description:

Hazel Crest, IL

Programmatic closeout is underway; $30,531 deobligated. Closed in eGrants.

Activity Progress Narrative:

Hazel Crest Sewer RehabActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$244,468.90$0.00Village of Hazel Crest2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2500# of Linear feet of Public 0

$0.00     Program Funds Drawdown $244,468.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,507,500.00

Urgent Need Village of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,507,500.00

$0.00

$0.00

$0.00

$1,507,500.00

$242,745.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700013 08-357012 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

09/01/2011

Area (  )

$242,745.18

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

inspection and repair of levees

Location Description:

lansing, il

The project is still slow moving and construction on the earthen berm, which was bid in the spring has not started yet.  The
remaining tasks are projected to be bid out in early 2016 and be completed by end of October 2016.  Easement issues have
also contributed to the delay and are not resolved.  Grantee requested another grant extension through October 31, 2016 and
DCEO is reviewing request.

Activity Progress Narrative:

Lansing Levee Inspection and RepairActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$242,745.18$0.00Village of Lansing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $242,745.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,528.94

Slums and Blight Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$235,528.94

$0.00

$0.00

$0.00

$235,528.94

$235,528.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700015 08-357013 0201

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/30/2014

06/30/2014

$0.00

To Date

09/01/2011

Area (  )

$235,528.94

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demo of 21 properties

Location Description:

Park Forest, IL

Activity is completed and closed out.

Activity Progress Narrative:

Park Forest Housing Demo and ClearanceActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$235,528.94$0.00Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 21

$0.00     Program Funds Drawdown $235,528.94
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Activity Locations
Address County State ZipCity Status / Accept

127 Peach St Park Forest Illinois 60466 Match / Y

18 Apache St Park Forest Illinois 60466 Match / Y

225 Allegheny St Park Forest Illinois 60466 Match / Y

231 Allegheny St Park Forest Illinois 60466 Match / Y

233 Arrowhead St Park Forest Illinois 60466 Match / Y

237 Arcadia St Park Forest Illinois 60466 Match / Y

239 Arcadia St Park Forest Illinois 60466 Match / Y

239 Arrowhead St Park Forest Illinois 60466 Match / Y

241 Arcadia St Park Forest Illinois 60466 Match / Y

241 Arrowhead St Park Forest Illinois 60466 Match / Y

242 Allegheny St Park Forest Illinois 60466 Match / Y

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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243 Arrowhead St Park Forest Illinois 60466 Match / Y

244 Arcadia St Park Forest Illinois 60466 Match / Y

247 Arcadia St Park Forest Illinois 60466 Match / Y

299 Allegheny St Park Forest Illinois 60466 Match / Y

305 Seneca St Park Forest Illinois 60466 Match / Y

31 Apache St Park Forest Illinois 60466 Match / Y

5 Antioch Pl Park Forest Illinois 60466 Match / Y

5 Apache St Park Forest Illinois 60466 Match / Y

511 Homan Ave Park Forest Illinois 60466 Match / Y

7 Apache St Park Forest Illinois 60466 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$652,251.13

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$652,251.13

($577,058.48)

$0.00

$0.00

$652,251.13

$652,251.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700025 CO10645 1100

($577,058.48)

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

($577,058.48)

To Date

06/30/2010

 (  )

$652,251.13

Total Funds Expended

Responsible Organization:

($577,058.48)

Clearance and Demolition Completed

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$652,251.13($577,058.48)State of Illinois Department of Commerce and Economic

($577,058.48)     Program Funds Drawdown $652,251.13
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final verified national objective split. No additional expenditures will be made under this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,718.84

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$438,718.84

$163,265.32

$0.00

$0.00

$438,718.84

$438,718.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700026 CO10645 1100

$163,265.32

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$163,265.32

To Date

06/30/2010

 (  )

$438,718.84

Total Funds Expended

Responsible Organization:

$163,265.32

Clearance and Demolition Completed

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$438,718.84$163,265.32State of Illinois Department of Commerce and Economic

$163,265.32     Program Funds Drawdown $438,718.84
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final verified national objective split. No additional expenditures will be made under this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$483,050.06

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$483,050.06

$413,793.16

$0.00

$0.00

$483,050.06

$483,050.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700027 CO10645 1100

$413,793.16

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$413,793.16

To Date

06/30/2010

 (  )

$483,050.06

Total Funds Expended

Responsible Organization:

$413,793.16

Clearance and Demolition Completed

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$483,050.06$413,793.16State of Illinois Department of Commerce and Economic

$413,793.16     Program Funds Drawdown $483,050.06
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final verified national objective split. No additional expenditures will be made under this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$969,142.46

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$969,142.46

$0.00

$0.00

$0.00

$969,142.46

$969,142.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700028 CO12144 1100

$26,612.11

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$969,142.46

Total Funds Expended

Responsible Organization:

$26,612.11

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$969,142.46$26,612.11State of Illinois Department of Commerce and Economic

$26,612.11     Program Funds Drawdown $969,142.46
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final verified national objective split. No additional expenditures will be made under this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,157.38

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$217,157.38

$0.00

$0.00

$0.00

$217,157.38

$217,157.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700029 CO12144 1100

$5,963.02

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$217,157.38

Total Funds Expended

Responsible Organization:

$5,963.02

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$217,157.38$5,963.02State of Illinois Department of Commerce and Economic

$5,963.02     Program Funds Drawdown $217,157.38
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final verified national objective split. No additional expenditures will be made under this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,599.55

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$54,599.55

$0.00

$0.00

$0.00

$54,599.55

$54,599.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700030 CO12144 1100

$1,499.28

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$54,599.55

Total Funds Expended

Responsible Organization:

$1,499.28

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$54,599.55$1,499.28State of Illinois Department of Commerce and Economic

$1,499.28     Program Funds Drawdown $54,599.55
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final verified national objective split. No additional expenditures will be made under this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,389,190.00

Slums and Blight City of Rockford1

Total Projected Budget from All Sources

Match Contributed

$5,389,190.00

$0.00

$0.00

$0.00

$5,389,190.00

$3,527,955.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700031 08-357017 0601

$1,778,037.30

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2016

$0.00

To Date

12/31/2012

Area (  )

$3,527,955.90

Total Funds Expended

Responsible Organization:

$1,778,037.30

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Reconstruction of old Ingersoll building

Location Description:

Rockford, Il

Design engineering is complete - this was funded from another source. Grant modification to extend the grant until August 2016
and increase funding by $1,389,190 is complete. The focus is on renovation. The site work was delayed bcause the local
sanitary district needed to complete work on the sanitary sewers located on the site. No findings/concerns reported during a
Monitoring visit conducted in June 2015. 

Activity Progress Narrative:

Rockford Ingersoll BuildingActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$3,527,955.90$1,778,037.30City of Rockford1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$1,778,037.30     Program Funds Drawdown $3,527,955.90

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,158,848.00

Low/Mod City of Chicago1

Total Projected Budget from All Sources

Match Contributed

$6,158,848.00

$0.00

$0.00

$0.00

$6,158,898.00

$163,004.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700032 08-357018 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2016

$0.00

To Date

12/31/2012

Area (  )

$163,004.56

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

In support of the Chicago Lakeside Redevelopment of the former US Steel South Works Facility, this project involves the
reconstruction of 2,600 linear feet of Green Bay Ave between 83rd St and 87th St and the construction of 340 linear feet of 84th
St between Green Bay Ave and South Lakeshore Dr. The roadway improvement project will also include the separation of
storm and sanitary sewers, the implementation of permeable pavement and other "green" infrastructure, and the re-
establishment of natural drainage patterns.

Location Description:

Green Bay Ave., between 83rd St. and 87th St., Chicago

Final design is not complete.  Engineering is expected to be complete at the end of March 2016.  Project to be bid end of April
2016.  No draws are being processed as a result of a Monitoring Issue. Grantee still needs to provide a complete Excessive
Force Policy as a Special Grant Condition and they've been unable to find the proper documentation within the City even after
HUDs request, although they certified it exists in their latest CDBG DR Action Plan.

Activity Progress Narrative:

Chicago Green Bay RoadActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$163,004.56$0.00City of Chicago1

$0.00     Program Funds Drawdown $163,004.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2940# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,998,600.00

Low/Mod Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$4,998,600.00

$0.00

$0.00

$0.00

$4,998,600.00

$2,984,071.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700034 08-357020 0600

$845,703.79

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$2,984,071.46

Total Funds Expended

Responsible Organization:

$845,703.79

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Site and infrastructure work on a 12-acre unimproved parcel of land. Project includes environmental remediation, erosion
control, installation of utilities and mass grading in preparation for the overall development of a 138,000 square foot
Community/Recreation Center facility. Upon completion, the facility will serve the surrounding low-income, primarily residential
communities through its offerings of community meeting rooms and facilities for community sports activities. This is a unique
combination not currently offered anywhere in the City of Chicago. The facility will provide a secure, well run indoor facility with
appropriate professional staffing. The facility is anticipated to serve an area approximately 3-miles wide, including residents in
the neighboring areas traveling to and shopping at the adjacent, newly developed Walmart shopping center. 

Location Description:

10355 S Woodlawn in the Pullman neighborhood on the far South Side of Chicago.
2000 Census Data - Supporting documentation has been added to this activity as a pdf file and census tracts were selected in
the survey module.

Inclement Weather has delayed construction.  An extension until June 30, 2016 was processed to allow completion of concrete
work and landscaping next spring.

Activity Progress Narrative:

CNI Pullman Community Center SiteworkActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$2,984,071.46$845,703.79Chicago Neighborhood Initiatives

$845,703.79     Program Funds Drawdown $2,984,071.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$0.00

$164,261.19

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/30/2010

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Funds yet to be obligated to eligible activities for the Community Stabilization Program. No funds remain after grant awards
made in December 2014.

Location Description:

All funds for this program are obligated and no funding remains.

Activity Progress Narrative:

Community Stabilization Program Unobligated
Funds

Activity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Economic Development Program / 35-3 EconomicProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod City of Belleville

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300001 08-353001 0901

$0.00

$287,080.76

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

09/01/2010

Direct ( Person )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Belleville Wagner Motor ED ProjectActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$1,000,000.00$0.00City of Belleville

$0.00     Program Funds Drawdown $1,000,000.00
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Match Contributed $152,000.00$0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/7 0/0 15/13# of Permanent Jobs Created 0 0 73.33

Activity Description:

IKE funds on behalf of Wagner Motor Car Company to establish Wagner as a viable automobile dealer and stabilize the
economy of southwestern Illinois.

Location Description:

3800 W. State Rt 15, Belleville, IL

Programmatic closeout underway. Closed in eGrants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

City TIF Funds $152,000.00

Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/7 0/0 15/13# of Persons 0 0 73.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Centreville

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300002 08-353002 0900

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

04/07/2011

Direct ( Person )

$750,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The city will use this grant to construct a new facility and to acquire equipment for purposes of capitalizing a new manufacturing
business, Steel Rebar Manufacturing LLC d/b/a SRM Construction Material and Supply, that is involved in the construction
trades of rebar manufacturing, trucking and hauling, concrete placement, rebar installation and concrete ready mix distribution.

Location Description:

4962 Church Rd., Centreville, IL 62207 

Grant modification to extend the grant end date to August 2015 to allow time to finish building and meet job creation targets
was approved in June. Contacted business and community for update on job creation multiple times and still awaiting final
reports; DCEO assistance will be needed.

Activity Progress Narrative:

City of Centreville - Steel Rebar ManufacturingActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$750,000.00$0.00City of Centreville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$0.00     Program Funds Drawdown $750,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/0 8/22 36/40# of Permanent Jobs Created 0 0 61.11

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/0 20/22 96/40# of Persons 0 0 56.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,159.42

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$286,159.42

$74,687.60

$0.00

$0.00

$286,159.42

$286,159.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300003 CO10645 1100

$74,687.60

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$74,687.60

To Date

06/30/2010

 (  )

$286,159.42

Total Funds Expended

Responsible Organization:

$74,687.60

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional
expenditures will be made under this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$286,159.42$74,687.60State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$74,687.60     Program Funds Drawdown $286,159.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$0.00

($74,687.60)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300004 CO10645 1100

($74,687.60)

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

($74,687.60)

To Date

06/30/2010

 (  )

$0.00

Total Funds Expended

Responsible Organization:

($74,687.60)

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional
expenditures will be made under this activity.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00($74,687.60)State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

($74,687.60)     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,048,467.15

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$1,048,467.15

$275,827.38

$0.00

$0.00

$1,048,467.15

$1,048,467.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300005 CO12144 1100

$275,827.38

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$275,827.38

To Date

09/07/2011

 (  )

$1,048,467.15

Total Funds Expended

Responsible Organization:

$275,827.38

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional
expenditures will be made under this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$1,048,467.15$275,827.38State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$275,827.38     Program Funds Drawdown $1,048,467.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$0.00

($275,827.38)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300006 CO12144 1100

($275,827.38)

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($275,827.38)

To Date

09/07/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

($275,827.38)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional
expenditures will be made under this activity.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00($275,827.38)State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

($275,827.38)     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,120,418.70

Low/Mod Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$4,120,418.70

$0.00

$0.00

$0.00

$4,120,418.70

$4,120,418.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300007 08-353004 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

09/30/2013

$0.00

To Date

10/01/2011

Area (  )

$4,120,418.70

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Chicago Pullman road improvement construction

Location Description:

Chicago
2000 Census Data

Activity is completed and closed out.

Activity Progress Narrative:

CNI Road ImprovementsActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$4,120,418.70$0.00Chicago Neighborhood Initiatives

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2300/2300# of Linear feet of Public 625

$0.00     Program Funds Drawdown $4,120,418.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,184.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$323,184.00

$0.00

$0.00

$0.00

$323,184.00

$321,471.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300012 08-353007 0600

$0.00

$12,075.75

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2012

Direct ( Person )

$321,471.60

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of new sewer, water supply improvements and ancillary roadway improvements to support the proposed Asian
Carp fish processing plant.  Performance measures will be reported under Activity 1800300013 08-353007 0900.

Location Description:

Grafton, Il

DCEO awaiting an update from the City on this project.

Activity Progress Narrative:

Grafton Fisheries Public Improvements LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$321,471.60$0.00City of Grafton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $321,471.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,000.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$222,000.00

$0.00

$0.00

$0.00

$222,000.00

$222,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300013 08-353007 0900

$0.00

$6,200.50

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2012

Direct ( Person )

$222,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Loan to purchase and install equipment for the proposed Asian Carp fish processing plant.  Activity is tied to 1800300012 08-
353007 0600.

Location Description:

Grafton, Il

DCEO awaiting an update from the City on this project.

Activity Progress Narrative:

Grafton Fisheries Equipment LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$222,000.00$0.00City of Grafton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $222,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,800.00

Low/Mod City of Staunton

Total Projected Budget from All Sources

Match Contributed

$609,800.00

$0.00

$0.00

$0.00

$609,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300017 08-353014 0900

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

12/01/2015

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Planned

Activity Description:

The City of Staunton has applied on behalf of Livingston Pipe to extend water and transportation infrastructure to lands
adjacent to the business so that the company can expand onto the site. Expansion will create 13 FTE jobs. The proposed
roadway will allow for much safer access to and from IL Route 4 by Livingston Pipe vehicles and safer driving conditions for the
general public.

Location Description:

City of Staunton

DCEO met with mayor in December 2015 about the grant moving forward. Grant Agreement pending approvals; new company
is now participating. Underwriting and participation agreement will be required.

Activity Progress Narrative:

City of Staunton Livingston PipeActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00City of Staunton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Housing Rehabilitation and Repair / 35-2 Housing RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,363,864.89

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources $2,363,864.89

$0.00

$0.00

$2,363,864.89

$2,363,864.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200001 CO12144 1100

$3,229.10

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

Direct ( HouseHold )

$2,363,864.89

Total Funds Expended

Responsible Organization:

$3,229.10

Rehabilitation/reconstruction of residential structures Under Way

Program Delivery LMIActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$2,363,864.89$3,229.10State of Illinois Department of Commerce and Economic

$3,229.10     Program Funds Drawdown $2,363,864.89
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Match Contributed $0.00$0.00

Activity Description:

Funds directly related to implementing the Housing Rehab & Repair Program

Location Description:

For the Housing Rehab and Repair program, all grants are closed for this program. One recipient is still required to submit an
audit and address monitoring concerns. Vendor continued to repeatedly request the required documents. The vendor contract
for program delivery ended on August 31, 2015 and final payments were made this quarter. No additional expenditures will be
made under this activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

IKE Planning Program / 35-5 IKE Planning GrantsProject # / Title:

Grantee Activity Number:

Activity Status:

1800500002 CO12144 1100

Activitiy Category:

Planning Under Way

Program DeliveryActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants
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Projected Start Date:

Benefit Type:

Overall

$1,009,276.57

N/A State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$1,009,276.57

$0.00

$0.00

$0.00

$1,009,276.57

$1,009,276.57

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,371.22

$0.00

$0.00

Oct 1 thru Dec 31, 2015

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

Area (  )

$1,009,276.57

Total Funds Expended

Responsible Organization:

$2,371.22

Activity Description:

Funds directly related to implementing the Planning Program

Location Description:

For the Planning Program, all grants are closed for this program. No work was conducted on this program this quarter. The
vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter. No additional
expenditures will be made under this activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$1,009,276.57$2,371.22State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,371.22     Program Funds Drawdown $1,009,276.57
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

IKE Property Buyout Program / 35-8 Buyout ProgramProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,600.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18000800704 08-358014 0802

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($1,600.00)

To Date

11/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation Assistance

Location Description:

Woodford County Relocation Assistance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Woodford County

$0.00     Program Funds Drawdown $0.00
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Woodford County

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$596,502.04

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$596,502.04

$0.00

$0.00

$0.00

$596,502.04

$596,502.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800001 CO10645 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

06/30/2010

 (  )

$596,502.04

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

 
For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under
this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$596,502.04$0.00State of Illinois Department of Commerce and Economic

$0.00     Program Funds Drawdown $596,502.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,484.84

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$130,484.84

$0.00

$0.00

$0.00

$130,484.84

$130,484.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800002 CO10645 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

06/30/2010

 (  )

$130,484.84

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under
this activity.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$130,484.84$0.00State of Illinois Department of Commerce and Economic

$0.00     Program Funds Drawdown $130,484.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,403.79

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$826,403.79

$0.00

$0.00

$0.00

$826,403.79

$826,403.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800003 CO10645 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

06/30/2010

 (  )

$826,403.79

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under
this activity.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$826,403.79$0.00State of Illinois Department of Commerce and Economic

$0.00     Program Funds Drawdown $826,403.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$627,744.89

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$627,744.89

$0.00

$0.00

$0.00

$627,744.89

$627,744.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800004 CO12144 1100

$3,501.56

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$627,744.89

Total Funds Expended

Responsible Organization:

$3,501.56

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under
this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$627,744.89$3,501.56State of Illinois Department of Commerce and Economic

$3,501.56     Program Funds Drawdown $627,744.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,319.18

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$137,319.18

$0.00

$0.00

$0.00

$137,319.18

$137,319.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800005 CO12144 1100

$765.97

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$137,319.18

Total Funds Expended

Responsible Organization:

$765.97

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under
this activity.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$137,319.18$765.97State of Illinois Department of Commerce and Economic

$765.97     Program Funds Drawdown $137,319.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$869,688.24

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$869,688.24

$0.00

$0.00

$0.00

$869,688.24

$869,688.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800006 CO12144 1100

$4,851.12

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$869,688.24

Total Funds Expended

Responsible Organization:

$4,851.12

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under
this activity.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$869,688.24$4,851.12State of Illinois Department of Commerce and Economic

$4,851.12     Program Funds Drawdown $869,688.24

123

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,273,355.11

Low/Mod City of Rockford2

Total Projected Budget from All Sources

Match Contributed

$2,273,355.11

$0.00

$0.00

$0.00

$2,273,355.11

$2,273,355.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800120 08-358003 0100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

08/31/2014

$0.00

To Date

03/01/2012

Area (  )

$2,273,355.11

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 38 LMI properties.

Location Description:

Rockford, IL

Activity is completed and closed out.

Activity Progress Narrative:

Rockford Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$2,273,355.11$0.00City of Rockford2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

38/38# of Properties 0

38/38# of Parcels acquired voluntarily 0

2273355/2273Total acquisition compensation to 0

2273355/2273Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $2,273,355.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,541.58

Low/Mod City of Rockford2

Total Projected Budget from All Sources

Match Contributed

$379,541.58

$0.00

$0.00

$0.00

$379,541.58

$379,541.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800121 08-358003 0200

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

08/31/2014

$0.00

To Date

03/01/2012

Area (  )

$379,541.58

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demolition of 42 properties.

Location Description:

Rockford, IL

Activity is completed and closed out.

Activity Progress Narrative:

Rockford Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$379,541.58$0.00City of Rockford2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/42# of Properties 0

4/4# of buildings (non-residential) 0

379541/37954Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $379,541.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,234.66

Low/Mod City of Rockford2

Total Projected Budget from All Sources

Match Contributed

$608,234.66

$0.00

$0.00

$0.00

$608,234.66

$608,234.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800122 08-358003 0300

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

08/31/2014

$0.00

To Date

03/01/2012

Area (  )

$608,234.66

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 4 non-residential properties.

Location Description:

Rockford, IL

Activity is completed and closed out.

Activity Progress Narrative:

Rockford Buyout Non-Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$608,234.66$0.00City of Rockford2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of buildings (non-residential) 0

4/4# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $608,234.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,296.20

Urgent Need City of Rockford2

Total Projected Budget from All Sources

Match Contributed

$126,296.20

$0.00

$0.00

$0.00

$126,296.20

$126,296.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800123 08-358003 0800

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

08/31/2014

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$126,296.20

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Relocation assistance for 25 households located at 13 properties.

Location Description:

Rockford, IL

Activity is completed and closed out.

Activity Progress Narrative:

Rockford Buyout Relocation UNActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$126,296.20$0.00City of Rockford2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

126296/12629Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $126,296.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 1/1 25/25# of Households 0 0 4.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,972.70

Low/Mod Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$438,972.70

$0.00

$0.00

$0.00

$438,972.70

$438,972.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800301 08-358008 0100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$438,972.70

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentives of 16 properties

Location Description:

pontoosuc, il

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Activity Progress Narrative:

Pontoosuc Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$438,972.70$0.00Village of Pontoosuc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/16# of Properties 0

13/16# of Parcels acquired voluntarily 0

280039/43897Total acquisition compensation to 0

$0.00     Program Funds Drawdown $438,972.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

280039/43897Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 1/8 11/16# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,049.14

Urgent Need Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$155,049.14

$0.00

$0.00

$0.00

$155,049.14

$155,049.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800302 08-358008 0102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$155,049.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentive of 16 properties

Location Description:

pontoosuc, il

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Activity Progress Narrative:

Pontoosuc Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$155,049.14$0.00Village of Pontoosuc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/16# of Properties 0

3/16# of Parcels acquired voluntarily 0

96826/155049Total acquisition compensation to 0

$0.00     Program Funds Drawdown $155,049.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

96826/155049Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/16# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,317.50

Low/Mod Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$121,317.50

($10,000.00)

$0.00

$0.00

$121,317.50

$75,465.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800303 08-358008 0200

$26,759.08

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

($10,000.00)

To Date

03/01/2012

Direct ( Person )

$75,465.57

Total Funds Expended

Responsible Organization:

$26,759.08

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 16 properties

Location Description:

pontoosuc, il

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Activity Progress Narrative:

Pontoosuc Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$75,465.57$26,759.08Village of Pontoosuc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$26,759.08     Program Funds Drawdown $75,465.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,317.50

Urgent Need Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$31,317.50

$10,000.00

$0.00

$0.00

$31,317.50

$23,139.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800304 08-358008 0202

$8,919.72

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$10,000.00

To Date

03/01/2012

Direct ( Person )

$23,139.65

Total Funds Expended

Responsible Organization:

$8,919.72

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 16 properties

Location Description:

pontoosuc, il

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Activity Progress Narrative:

Pontoosuc Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$23,139.65$8,919.72Village of Pontoosuc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,919.72     Program Funds Drawdown $23,139.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,364,630.48

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$1,364,630.48

($100.25)

$0.00

$0.00

$1,364,630.48

$1,364,630.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800401 08-358006 0100

($100.25)

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($100.25)

To Date

03/01/2012

Direct ( Person )

$1,364,630.48

Total Funds Expended

Responsible Organization:

$90,234.57

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 20 LMI properties

Location Description:

Will County

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be
initiated.

Activity Progress Narrative:

Will County Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$1,364,630.48$90,234.57Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Properties 0

8/20# of Parcels acquired voluntarily 0

194939/13647Total acquisition compensation to 0

($100.25)     Program Funds Drawdown $1,364,630.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

194939/13647Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 5/0 14/0# of Persons 0 0 42.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,647,939.93

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$4,647,939.93

$100.25

$0.00

$0.00

$4,647,939.93

$4,647,939.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800402 08-358006 0102

$100.25

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$100.25

To Date

03/01/2012

Direct ( Person )

$4,647,939.93

Total Funds Expended

Responsible Organization:

($90,234.57)

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 20 urgent need properties

Location Description:

Will County

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be
initiated.

Activity Progress Narrative:

Will County Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$4,647,939.93($90,234.57)Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/20# of Properties 0

11/20# of Parcels acquired voluntarily 0

798103/46478Total acquisition compensation to 0

$100.25     Program Funds Drawdown $4,647,939.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2245796/4647Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 11/0# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,645.00

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$111,645.00

$0.00

$0.00

$0.00

$111,645.00

$111,595.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800403 08-358006 0200

($50.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$111,595.00

Total Funds Expended

Responsible Organization:

($50.00)

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 20 LMI properties

Location Description:

Will County, Il

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be
initiated.

Activity Progress Narrative:

Will County Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$111,595.00($50.00)Will County

No Accomplishments Performance Measures

Accomplishments Performance Measures

($50.00)     Program Funds Drawdown $111,595.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,991.00

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$387,991.00

$0.00

$0.00

$0.00

$387,991.00

$358,022.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800404 08-358006 0202

$50.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$358,022.00

Total Funds Expended

Responsible Organization:

$50.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 20 urgent need properties

Location Description:

Will County, Il

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be
initiated.

Activity Progress Narrative:

Will County Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$358,022.00$50.00Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/20# of Properties 0

$50.00     Program Funds Drawdown $358,022.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,390.00

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$21,390.00

$0.00

$0.00

$0.00

$21,390.00

$21,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800406 08-358006 0802

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$21,390.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payment assistance

Location Description:

Will County, Il

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be
initiated.

Activity Progress Narrative:

Will County Buyout Relocation URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,927.14

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$284,927.14

$0.00

$0.00

$0.00

$284,927.14

$284,927.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800501 08-358004 0100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$284,927.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentive of 13 properties

Location Description:

Keithsburg

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Activity Progress Narrative:

Keithsburg Buyout Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$284,927.14$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Properties 0

9/13# of Parcels acquired voluntarily 0

191064/28492Total acquisition compensation to 0

191064/28492Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $284,927.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/6 6/7 9/13# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$402,391.15

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$402,391.15

$0.00

$0.00

$0.00

$402,391.15

$402,391.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800502 08-358004 0102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$402,391.15

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 13 properties

Location Description:

Keithsburg

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Activity Progress Narrative:

Keithsburg Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$402,391.15$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/13# of Properties 0

7/13# of Parcels acquired voluntarily 0

364448/47114Total acquisition compensation to 0

364448/40239Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $402,391.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/13# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,196.61

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$141,196.61

($34,803.39)

$0.00

$0.00

$141,196.61

$141,196.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800503 08-358004 0200

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($34,803.39)

To Date

12/01/2011

Direct ( Person )

$141,196.61

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 13 LMI properties

Location Description:

Keithsburg

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Activity Progress Narrative:

Keithsburg Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$141,196.61$0.00City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $141,196.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,896.70

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$186,896.70

($129,103.30)

$0.00

$0.00

$186,896.70

$186,896.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800504 08-358004 0202

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($129,103.30)

To Date

12/01/2011

Direct ( Person )

$186,896.70

Total Funds Expended

Responsible Organization:

$6,680.20

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 21 properties, 13 residental and 8 non residential

Location Description:

Keithsburg

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Activity Progress Narrative:

Keithsburg Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$186,896.70$6,680.20City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $186,896.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,640.03

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$123,640.03

$0.00

$0.00

$0.00

$123,640.03

$123,640.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800505 08-358004 0302

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$123,640.03

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acquisition of 8 nonresidential properties

Location Description:

Keithsburg

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Activity Progress Narrative:

Keithsburg Buyout Non-Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$123,640.03$0.00City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $123,640.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,810.79

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$18,810.79

($6,680.20)

$0.00

$0.00

$18,810.79

$18,810.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800509 08-358004 0300

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($6,680.20)

To Date

12/01/2011

Direct ( Person )

$18,810.79

Total Funds Expended

Responsible Organization:

($6,680.20)

Rental Assistance (waiver only) Under Way

Activity Description:

Acquisition of non-residential property.

Location Description:

City of Keithsburg

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Activity Progress Narrative:

Keithsburg Buyout Non-Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$18,810.79($6,680.20)City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,810.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,802.41

Low/Mod Woodford County

Total Projected Budget from All Sources

Match Contributed

$163,802.41

($1,348.59)

$0.00

$0.00

$163,802.41

$163,802.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800700 08-358014 0100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($1,348.59)

To Date

11/01/2012

Direct ( Person )

$163,802.41

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of residential LMI property.

Location Description:

Woodford County

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Activity Progress Narrative:

Woodford County Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$163,802.41$0.00Woodford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $163,802.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,201,994.71

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$1,201,994.71

($101,911.87)

$0.00

$0.00

$1,201,994.71

$1,201,994.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800701 08-358014 0102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($101,911.87)

To Date

11/01/2012

Direct ( Person )

$1,201,994.71

Total Funds Expended

Responsible Organization:

($14,849.00)

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of property

Location Description:

Throughout Woodford County

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Activity Progress Narrative:

Woodford County Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$1,201,994.71($14,849.00)Woodford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Properties 0

1/12# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $1,201,994.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 0

1/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,511.97

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$169,511.97

($5,830.45)

$0.00

$0.00

$169,511.97

$169,511.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800702 08-358014 0202

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($5,830.45)

To Date

11/01/2012

Direct ( Person )

$169,511.97

Total Funds Expended

Responsible Organization:

$14,849.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of acquired properties.

Location Description:

Woodford County

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Activity Progress Narrative:

Woodford County Clear & Demo URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$169,511.97$14,849.00Woodford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $169,511.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,318.17

Low/Mod Woodford County

Total Projected Budget from All Sources

Match Contributed

$10,318.17

($3,681.83)

$0.00

$0.00

$10,318.17

$10,318.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800703 08-358014 0200

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($3,681.83)

To Date

11/01/2012

Direct ( Person )

$10,318.17

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of acquired properties.

Location Description:

Woodford County

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Activity Progress Narrative:

Woodford County Clear & Demo LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$10,318.17$0.00Woodford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,318.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,386,600.97

Low/Mod Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$1,386,600.97

($392,155.74)

$0.00

$0.00

$1,386,600.97

$1,386,600.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800801 08-358010 0100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($392,155.74)

To Date

04/01/2012

Direct ( Person )

$1,386,600.97

Total Funds Expended

Responsible Organization:

($444,632.39)

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of residential property

Location Description:

Machesney Park, Il

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for
additional funding community will receive.

Activity Progress Narrative:

Machesney Park Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$1,386,600.97($444,632.39)Village of Machesney Park2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/23# of Properties 0

3/23# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $1,386,600.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,357,253.79

Urgent Need Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$2,357,253.79

$0.00

$0.00

$0.00

$2,357,253.79

$2,357,253.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800802 08-358010 0102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

04/01/2012

Direct ( Person )

$2,357,253.79

Total Funds Expended

Responsible Organization:

$356,314.89

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition and incentive of 23 residential urgent need properties

Location Description:

Machesney Park, Il

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for
additional funding community will receive.

Activity Progress Narrative:

Machesney Park Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$2,357,253.79$356,314.89Village of Machesney Park2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/23# of Properties 0

9/23# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $2,357,253.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,021.43

Low/Mod Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$131,021.43

($183,749.57)

$0.00

$0.00

$131,021.43

$131,021.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800803 08-358010 0200

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($183,749.57)

To Date

04/01/2012

Direct ( Person )

$131,021.43

Total Funds Expended

Responsible Organization:

($3,123.90)

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 23 LMI properties

Location Description:

Machesney Park, Il

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for
additional funding community will receive.

Activity Progress Narrative:

Machesney Park Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$131,021.43($3,123.90)Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $131,021.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,291.97

Urgent Need Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$228,291.97

($86,479.03)

$0.00

$0.00

$228,291.97

$228,291.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800804 08-358010 0202

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($86,479.03)

To Date

03/01/2012

Direct ( Person )

$228,291.97

Total Funds Expended

Responsible Organization:

$11,651.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 23 urgent need properties

Location Description:

Machesney Park, Il

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for
additional funding community will receive.

Activity Progress Narrative:

Machesney Park Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$228,291.97$11,651.00Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $228,291.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,609.00

Low/Mod Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$83,609.00

$0.00

$0.00

$0.00

$83,609.00

$83,609.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800805 08-358010 0800

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$83,609.00

Total Funds Expended

Responsible Organization:

$63,708.00

Relocation payments and assistance Under Way

Activity Description:

Relocation assistance

Location Description:

Machensey Park, Il

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for
additional funding community will receive.

Activity Progress Narrative:

Machesney Park Buyout Relocation LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$83,609.00$63,708.00Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $83,609.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,208.50

Urgent Need Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$39,208.50

$0.00

$0.00

$0.00

$39,208.50

$39,208.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800806 08-358010 0802

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$39,208.50

Total Funds Expended

Responsible Organization:

$16,082.40

Relocation payments and assistance Under Way

Activity Description:

Relocation assistance

Location Description:

Machesney Park, Il

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for
additional funding community will receive.

Activity Progress Narrative:

Machesney Park Buyout Relocation URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$39,208.50$16,082.40Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,208.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,150,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$1,150,000.00

$0.00

$0.00

$0.00

$1,150,000.00

$959,433.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800911 08-358013 0202

$29,318.19

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

04/01/2012

Area (  )

$959,433.14

Total Funds Expended

Responsible Organization:

$29,318.18

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

Demolition is complete. Site clearance is underway but involves oversight and monitoring of remediation by another responsible
entity. Grant agreement extended to 11/30/2016.

Activity Progress Narrative:

Ottawa Central School Buyout Demo-Clearance
URG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$959,433.13$29,318.18City of Ottawa

No Accomplishments Performance Measures

Accomplishments Performance Measures

$29,318.19     Program Funds Drawdown $959,433.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$149.00

$0.00

$0.00

$0.00

$149.00

$149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800912 08-358013 0302

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

04/01/2012

Area (  )

$149.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition funds

Location Description:

Ottawa, Il

Demolition is complete. Site clearance is underway but involves oversight and monitoring of remediation by another responsible
entity. Grant agreement extended to 11/30/2016.

Activity Progress Narrative:

Ottawa Central School Buyout NonRes
AcquisitionURG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,332.94

Urgent Need Village of Itasca

Total Projected Budget from All Sources

Match Contributed

$339,332.94

($40,667.06)

$0.00

$0.00

$339,332.94

$339,332.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800801501 08-358015 0102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($40,667.06)

To Date

06/30/2013

Direct ( Person )

$339,332.94

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of an existing repetitively flooded single family home located.

Location Description:

Village of Itasca -200 Forest Avenue

Closed in eGrants. Project closeout in process; Deobligated $34,742.06.

Activity Progress Narrative:

Itasca Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$339,332.94$0.00Village of Itasca

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

0/360000Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $339,332.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,925.00

Urgent Need Village of Itasca

Total Projected Budget from All Sources

Match Contributed

$25,925.00

$5,925.00

$0.00

$0.00

$25,925.00

$25,925.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800801502 08-358015 0202

$23,750.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$5,925.00

To Date

06/30/2013

Direct ( Person )

$25,925.00

Total Funds Expended

Responsible Organization:

$23,750.00

Clearance and Demolition Under Way

Activity Description:

Demolition and clearance of an existing repetitively flooded single family home.  Following demolition, the property will be
converted to permanent open space.

Location Description:

Village of Itasca - 200 Forest Ave.

Closed in eGrants. Project closeout in process; Deobligated $34,742.06.

Activity Progress Narrative:

Itasca Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$25,925.00$23,750.00Village of Itasca

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/40000Activity funds eligible for DREF 0

$23,750.00     Program Funds Drawdown $25,925.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/1# of Persons 0 0 0

IKE Public Infrastructure Program / 35-4 Public InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Calumet City

Total Projected Budget from All Sources $750,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

1800400003 08-354030 0600

Oct 1 thru Dec 31, 2015

Activitiy Category:

N/A

08/31/2015

08/31/2015

To Date

05/01/2011

Area (  )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

City of Calumet CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program
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Match Contributed $0.00

$0.00

$750,000.00

$750,000.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$750,000.00

Total Funds Expended $0.00

Activity Description:

Retrofit pump station into a submersible pump station relative to energy efficiency objectives, replace pumps, demolish existing
building and construct control room and bar screen building including energy efficient building technology, wet well
rehabilitation, new bar screen, pipe gallery renovations, and installation of a new motor-control facility.

Location Description:

State Street and Burnham Avenue

Activity is completed and closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$750,000.00$0.00City of Calumet City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

225000/22500Activity funds eligible for DREF 225000

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $750,000.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,803.84

Urgent Need Village of Roanoke

Total Projected Budget from All Sources

Match Contributed

$320,803.84

$0.00

$0.00

$0.00

$320,803.84

$320,803.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400017 08-354027 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$320,803.84

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The first project is to reline the trunk sewer to prevent further infiltration of storm water and to prevent our lagoon from reaching
maximum capacity.  The second part is to reline sewer lines that run under Panther Creek where flood waters also cause
infiltration of storm water into the lagoon.

Location Description:

South from High near Olga, then southeast from near Cleveland, then east on Front, then northeast from near Main

Activity is completed and closed out.

Activity Progress Narrative:

Village of RoanokeActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$320,803.84$0.00Village of Roanoke

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

355/355# of Linear feet of Public 0

160401/16040Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $320,803.84

192

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Ford Heights

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$609,869.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400031 08-354053 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

$0.00

To Date

05/01/2011

Area (  )

$609,869.58

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Proposed project encompasses the reconstruction/replacement of streets within identified project areas including curbs, gutters,
and sidewalks to improve drainage issues.  In addition the project includes sewer restoration and drainage replacement where
needed.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Embassey to Congress from Woodlawn to Kennedy, 16th from Ellis to Woodlawn, Lexington 15th to 16th, 9th west from
Woodlawn

Construction complete. Closeout pending additional project paperwork.

Activity Progress Narrative:

Village of Ford HeightsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$609,869.58$0.00Village of Ford Heights

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $609,869.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,705,353.00

Low/Mod City of La Salle

Total Projected Budget from All Sources

Match Contributed

$2,705,353.00

$0.00

$0.00

$0.00

$2,705,353.00

$2,446,158.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400045 08-354004 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$10,937.50

$0.00

N/A

08/31/2015

$0.00

To Date

05/01/2011

Area (  )

$2,446,158.41

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construction of a sheet pile retaining wall below grade and an integral concrete wall above grade to protect the wastewater
treatment plant from a 100 year flood.

Location Description:

400 River Road

Grant extension to 1/31/2016 is going through approval process.  Contractor performance issues caused delays but
construction is now complete. All certified payrolls and supporting documentation provided.  Waiting for last reimbursement and
then will proceed to closeout.

Activity Progress Narrative:

City of LaSalleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$2,446,158.41$0.00City of La Salle

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,435,220.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$471,851.32

Low/Mod City of Harvey

Total Projected Budget from All Sources

Match Contributed

$471,851.32

$0.00

$0.00

$0.00

$471,851.32

$471,851.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400048 08-354059 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$575.00

$0.00

N/A

09/30/2014

09/30/2014

$0.00

To Date

05/01/2011

Area (  )

$471,851.32

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Scope of work includes sewer repairs and reconstruction/replacement of streets within identified project areas where damage
was caused by 2008 flood disaster.  Sewer and roadway repairs and restoration will improve drainage issues.

Location Description:

Southwest Harvey near Halsted

Activity is completed and closed out.

Activity Progress Narrative:

City of HarveyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$471,851.32$0.00City of Harvey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7400/7400# of Linear feet of Public 0

52866/52866Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $471,276.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,291.16

Low/Mod Village of Matherville

Total Projected Budget from All Sources

Match Contributed

$450,291.16

$0.00

$0.00

$0.00

$450,291.16

$327,175.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400055 08-354061 0600

$34,428.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

05/01/2011

Area (  )

$327,175.41

Total Funds Expended

Responsible Organization:

$34,428.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

Near sewage lagoon

Berm construction is complete, but there are additional construction requirements related to the Wetland Mitigation.  An
additional grant extension through 12/31/2016 was requested to deal with property acquisition and additional construction to
deal with flooding to address wetland mitigation issues.  Grantee will need grant administration funds and technical assistance.

Activity Progress Narrative:

Village of MathervilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$327,175.41$34,428.00Village of Matherville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$34,428.00     Program Funds Drawdown $327,175.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$856,036.65

Low/Mod Village of Maywood

Total Projected Budget from All Sources

Match Contributed

$856,036.65

($544.35)

$0.00

$0.00

$856,036.65

$856,036.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400056 08-354062 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

03/30/2014

($544.35)

To Date

05/01/2011

Area (  )

$856,036.65

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The project would disconnect the roadway drainage from the existing combined sewer and connect street drainage structures
to an existing relief sewer.

Location Description:

Between Washington and Madison, 15th and 22nd

Activity is completed and closed out.

Activity Progress Narrative:

Village of MaywoodActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$856,036.65$0.00Village of Maywood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8580/8580# of Linear feet of Public 0

770432/77043Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $856,036.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,186.00

Urgent Need Village of Oquawka

Total Projected Budget from All Sources

Match Contributed

$554,186.00

$0.00

$0.00

$0.00

$554,186.00

$554,186.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400059 08-354063 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

07/31/2015

$0.00

To Date

05/01/2011

Area (  )

$554,186.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Reconstruction of the existing non functional storm sewer collection and drainage system on Schuyler Street.

Location Description:

Schuyler Street from Front Street to Sixth St

Activity is completed and closed out.

Activity Progress Narrative:

Village of OquawkaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$554,186.00$0.00Village of Oquawka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4484/4484# of Linear feet of Public 4484

277093/27709Activity funds eligible for DREF 277093

$0.00     Program Funds Drawdown $554,186.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,789,665.08

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$2,789,665.08

$0.00

$0.00

$0.00

$2,789,665.08

$165,356.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400063 08-354064 0600

$12,729.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2016

$0.00

To Date

05/01/2011

Area (  )

$165,356.50

Total Funds Expended

Responsible Organization:

$12,736.26

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Environmental Review is not complete pending agency reviews and Archeological survey.  Anticipated design completion April
30, 2016, bid advertisement May 2016. Anticipated construction completion July 2017. Modification for extension only granted
to August 2016.  Will require admin funds, construction oversite and labor standard support.  See also supplemental grant 08-
302030.  Funds were redirected from Water Tower application that was selected for funding and applied to cost of Levees
project that was previously funded and higher rated.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$165,356.50$12,736.26City of Keithsburg

$12,729.00     Program Funds Drawdown $165,356.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,370,132.92

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$2,370,132.92

$0.00

$0.00

$0.00

$2,370,132.92

$39,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400064 08-354005 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

05/01/2011

Area (  )

$39,625.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements would include upgrades to the current Main Street storm water lift station to become compliant with USACE
standards and construction of a new storm water pump station northwest of Jackson St and 4th Street intersection.  This new
pump station would collect surface water from the east and west sides of 4th st and discharge north of the existing levee.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around 4th St north of Jackson, Main St at the riverbank

Levee changes impacted Pump Station Requirements so new Environmental Review was required and combined with the
Levee Environmental Review.  It is not complete and pending agency reviews. Archeological Survey is complete pending
agency reviews. Modification completed for a budget increase of $1,930,093 and an extension through September 2016.
Another grant extension will be required to accomodate anticipated construction completion in June 2017.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$39,625.00$0.00City of Keithsburg

$0.00     Program Funds Drawdown $39,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$669,921.48

Low/Mod City of Villa Grove

Total Projected Budget from All Sources

Match Contributed

$669,921.48

($12,442.58)

$0.00

$0.00

$669,921.48

$669,921.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400081 08-354067 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

07/31/2015

($12,442.58)

To Date

05/01/2011

Area (  )

$669,921.48

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Villa Grove will construct a new outfall storm sewer to serve portions of the City to replace the outfall tile.  The project will
include new storm sewer pipes, manholes, and inlets.

Location Description:

Maple Street to Matteson Drive, Ash Street to Willow Lane

Activity is completed and closed out.

Activity Progress Narrative:

City of Villa GroveActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$669,921.48$0.00City of Villa Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4889/4889# of Linear feet of Public 4889

699921/66992Activity funds eligible for DREF 699921

$0.00     Program Funds Drawdown $669,921.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,605,783.57

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$2,605,783.57

$492,178.55

$0.00

$0.00

$2,605,783.57

$2,605,783.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400126 CO10645 1100

$492,178.55

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$492,178.55

To Date

06/30/2010

 (  )

$2,605,783.57

Total Funds Expended

Responsible Organization:

$492,178.55

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in
2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be
made under this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$2,605,783.57$492,178.55State of Illinois Department of Commerce and Economic

$492,178.55     Program Funds Drawdown $2,605,783.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,074,530.07

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$1,074,530.07

($492,178.55)

$0.00

$0.00

$1,074,530.07

$1,074,530.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400127 CO10645 1100

($492,178.55)

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

($492,178.55)

To Date

06/30/2010

 (  )

$1,074,530.07

Total Funds Expended

Responsible Organization:

($492,178.55)

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in
2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be
made under this activity.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$1,074,530.07($492,178.55)State of Illinois Department of Commerce and Economic

($492,178.55)     Program Funds Drawdown $1,074,530.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$868,437.14

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$868,437.14

$0.00

$0.00

$0.00

$868,437.14

$868,437.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400128 CO12144 1100

$66,471.07

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$868,437.14

Total Funds Expended

Responsible Organization:

$66,471.07

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in
2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be
made under this activity.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$868,437.14$66,471.07State of Illinois Department of Commerce and Economic

$66,471.07     Program Funds Drawdown $868,437.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$636,653.27

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$636,653.27

$0.00

$0.00

$0.00

$636,653.27

$636,653.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400129 CO12144 1100

$48,730.10

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

09/07/2011

 (  )

$636,653.27

Total Funds Expended

Responsible Organization:

$48,730.10

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in
2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be
made under this activity.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$636,653.27$48,730.10State of Illinois Department of Commerce and Economic

$48,730.10     Program Funds Drawdown $636,653.27

218

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,012.00

Low/Mod St. Clair County

Total Projected Budget from All Sources

Match Contributed

$100,012.00

($29,340.00)

$0.00

$0.00

$100,012.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400130 354089 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

($29,340.00)

To Date

07/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Rehabilitate storm water pumping station and construction of a new forcemain.

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Supplemental funding for Midwest grant which required more funding due to high bids. Grant Agreement is in Accounting
review.

Activity Progress Narrative:

St Clair County East St. Louis Storm Water Pump
St

Activity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00St. Clair County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,500.00

Low/Mod Village of Joy

Total Projected Budget from All Sources

Match Contributed

$77,500.00

$0.00

$0.00

$0.00

$77,500.00

$77,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400150 08-354088 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

07/31/2015

$0.00

To Date

04/01/2012

Area (  )

$77,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

This project will upgrade the Village of Joy's existing Main Street Lift Station and 6-inch force main.

Location Description:

Village of Joy
2000 Census Data

Activity is completed and closed out.

Activity Progress Narrative:

Village of Joy Main Street Lift StationActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$77,500.00$0.00Village of Joy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

68200/68200Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $77,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Technical Assistance / 35-0 Technical Assistance fundsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,885.23

N/A State of Illinois Department of Commerce and

Total Projected Budget from All Sources $173,885.23

$0.00

$158,885.23

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500001 CO12144 1100

$240.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

N/A

08/30/2015

$0.00

To Date

09/07/2011

Area (  )

$173,885.23

Responsible Organization:

Planning Under Way

Program Delivery URGActivity Title:

Project Number:

IKE Technical Assistance

Project Title:

35-0 Technical Assistance funds

$240.00     Program Funds Drawdown $173,885.23
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Match Contributed $0.00

$0.00

$173,885.23

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $240.00

Activity Description:

Funds directly related to implementing the TA program

Location Description:

The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter. This program
delivery activity is now complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$173,885.23$240.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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